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ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 13:56:08

CONTID: C14690 ESTIMATE NO: 0004 PROG 2002

PCN: 14690-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Summit County Line North PERCENT TIME:

PROJECT NO: STA 009A-023

Summit County Line North

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 10/30/2004 DATE TIME STARTED 07/24/2004

P.O. BOX 566 DATE LET 03/11/2004 DATE WORK BEGAN 07/24/2004

DATE AWARDED 03/16/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 07/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,612,857.18 PARTICIPATING $ $ 818,541.89

AWARD PROJECT AMT: 1,543,440.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,415.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.31

61.0 TIME ALLOW:

ORIG TIME ALLOW:

64 WORK DAYS

WORK DAYS60

92.68%

118,069.20

818,541.89

818,541.89

813,126.55

$

$

$

$

1,494,787.98

0.00

1,494,787.98

0.00

1,494,787.98

-8,020.60

0.00

1,486,767.38

0.00

AMOUNT DUE 1,486,767.38 813,126.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 813,126.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14690-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 4,338.000 4,338.000

SY 0.000 0.00

2.90000 4,338.000 12,580.20

202-00240

0010 *REMOVAL OF GUARDRAIL TYPE 3 600.000 600.000

LF 0.000 0.00

3.05000 600.000 1,830.00

202-01130

0015 *REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

165.00000 4.000 660.00

202-01300

0020 BLADING 100.000 39.000

HOUR 35.000 2,800.00

80.00000 74.000 5,920.00

203-01500

0025 AGGREGATE BASE COURSE (CLASS 6) 2,088.160 0.000

TON 2,088.160 22,969.76

11.00000 2,088.160 22,969.76

304-06000

0030 AGGREGATE BASE COURSE (CLASS 7) 7,143.050 0.000

TON 7,143.050 78,573.55

11.00000 7,143.050 78,573.55

304-07000

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 28,365.180 12,657.970

TON 15,707.210 350,270.78

22.30000 28,365.180 632,543.51

403-34701

0040 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 521.740 521.740

TON 0.000 0.00

179.00000 521.740 93,391.46

411-03352

0045 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,160.640 208.060

TON 952.580 238,145.00

250.00000 1,160.640 290,160.00

411-03355

0050 EMULSIFIED ASPHALT (SLOW-SETTING) 9,532.000 6,507.000

GAL 3,025.000 3,327.50

1.10000 9,532.000 10,485.20

411-10255

0055 *SAWING AND SEALING BRIDGE JOINT 180.000 0.000

LF 180.000 3,240.00

18.00000 180.000 3,240.00

518-03000
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PCN: 14690-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,750.000 4,750.000

LF 0.000 0.00

13.40000 4,750.000 63,650.00

606-00301

0065 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

606-01370

0070 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

606-01385

0075 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

606-01390

0080 *END ANCHORAGE (FLARED) 15.000 0.000

EACH 15.000 19,650.00

1,310.00000 15.000 19,650.00

606-02005

0085 *MOBILIZATION 1.000 0.600

L S 0.400 53,600.00

134,000.00000 1.000 134,000.00

626-00000

0090 *EPOXY PAVEMENT MARKING 668.000 0.000

GAL 0.000 0.00

52.00000 0.000 0.00

627-00005

0095 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 366.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-00070

0100 *FLAGGING 2,321.000 1,225.000

HOUR 925.500 19,435.50

21.00000 2,150.500 45,160.50

630-00000

0105 *PILOT CAR OPERATION 235.500 143.500

HOUR 0.000 0.00

31.00000 143.500 4,448.50

630-00001

0110 *TRAFFIC CONTROL INSPECTION 33.000 29.000

DAY 3.000 96.00

32.00000 32.000 1,024.00

630-00007
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PCN: 14690-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 51.000 29.000

DAY 16.000 6,720.00

420.00000 45.000 18,900.00

630-00012

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000 26.000

EACH 17.200 240.80

14.00000 43.200 604.80

630-80341

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 2.500

EACH 12.800 217.60

17.00000 15.300 260.10

630-80342

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 3.200 60.80

19.00000 7.200 136.80

630-80343

0135 *PORTABLE MESSAGE SIGN PANEL 95.000 68.000

DAY 21.000 3,360.00

160.00000 89.000 14,240.00

630-80359

0140 *DRUM CHANNELIZING DEVICE 4.000 2.000

EACH 1.600 48.00

30.00000 3.600 108.00

630-80360

0145 *TRAFFIC CONE 150.000 72.500

EACH 58.000 580.00

10.00000 130.500 1,305.00

630-80380

0150 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510

0155 F/A MINOR CONTRACT REVISIONS 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0160 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0165 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14690-BID ESTIMATE RUN 11/03/2004

PROJECT: STA 009A-023 ESTIMATE NO: 0004 13:56:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A QUALITY INCENTIVE PAYMENT 71,600.000 0.000

F A 15,206.600 15,206.60

1.00000 15,206.600 15,206.60

700-70025

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0195 ADDED ITEM (DOLLAR)/ MCR LINE 1 CO 2 LONG DISTANCE 
PHONE CALLS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0200 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOTTMAN OUT 
OF SPECS.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $818,541.89 1,476,787.98CURRENT AMT 1,594,857.18 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00001

0185 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 18,000.00CURRENT AMT 18,000.00 $$

PROJECT TOTAL 818,541.89 $ 1,494,787.98CURRENT AMT 1,612,857.18 $$


